	(Name	Duration	Start	Finish	Predecessors	Resource Names	21 F S S N
1		Requirements Analysis	14 days	2/23/16 8:00 AM	3/11/16 5:00 PM			0 0 1
2		Design	26 days?	2/23/16 8:00 AM	3/29/16 5:00 PM			
3		UML Design	10 days?	2/23/16 8:00 AM	3/7/16 5:00 PM			
1		UI Design	10 days?	2/23/16 8:00 AM	3/7/16 5:00 PM			
;	Ö	Database Design	2 days?	3/28/16 8:00 AM	3/29/16 5:00 PM			
;		Implementation	23 days?	3/30/16 8:00 AM	4/29/16 5:00 PM	2		
		Database Implementation	3 days?	3/30/16 8:00 AM	4/1/16 5:00 PM			
	Ö	Backend Implementation	20 days?	4/4/16 8:00 AM	4/29/16 5:00 PM			
	Ö	Frontend Implementation	20 days?	4/4/16 8:00 AM	4/29/16 5:00 PM			
)		Testing	22 days?	4/11/16 8:00 AM	5/10/16 5:00 PM			
		Unit Testing	15 days?	4/11/16 8:00 AM	4/29/16 5:00 PM			
)		Integration Testing	3 days?	5/2/16 8:00 AM	5/4/16 5:00 PM	6		
3		System Testing	3 days?	5/6/16 8:00 AM	5/10/16 5:00 PM	14		
4		Deployment	1 day?	5/5/16 8:00 AM	5/5/16 5:00 PM	12		



