http://

Project manager

Project dates Feb 8, 2016 - May 11, 2016

Completion0%Tasks32Resources1

2

Tasks

Name	Begin date	End date
Food Coop Project	2/8/16	5/10/16
Requirements Definiton	2/8/16	3/4/16
Requirements Analysis	2/8/16	2/19/16
Requirements Elicitation	2/22/16	2/26/16
Requirements Validation	2/29/16	3/4/16
Milestone: Requirements Document Completed	3/7/16	3/7/16
Study	3/22/16	3/22/16
Study Spring Framework	3/22/16	3/22/16
Tomcat Installation	3/22/16	3/22/16
Small Test Application	3/22/16	3/22/16
Design	3/7/16	3/25/16
Database ER Diagram	3/7/16	3/7/16
UML Diagrams	3/8/16	3/23/16
UI Design	3/24/16	3/25/16
Milestone: Design Completed	3/28/16	3/28/16
Implementation	3/28/16	5/4/16
Basic Framework Implementation	3/28/16	3/30/16
Product Catalog	3/31/16	4/6/16
Login & Membership System	4/7/16	4/12/16
Milestone: Prototype 1	4/13/16	4/13/16
Producers	4/13/16	4/14/16
Selling	4/15/16	4/21/16
Inventory Management	4/22/16	4/22/16
Voluntary Activities System	4/25/16	4/27/16
Milestone: Prototype 2	4/28/16	4/28/16
Announcement System	4/28/16	4/28/16
Reports & Graphs	4/29/16	5/2/16
Member Profile Page	5/3/16	5/4/16
Milestone: Implementation Completed	5/5/16	5/5/16

Tasks

Name	Begin date	End date	
Testing & Deployment	5/5/16	5/10/16	
System Testing	5/5/16	5/9/16	
Deployment	5/10/16	5/10/16	

3

4

Resources

NameDefault roleAhmet Tabanundefined

Mar 22, 2016

5

Gantt Chart

GANTT. project				02'16								
Name	Begin date		End date	17	18	19	22	23	24	25	26	29
☐ ● Food Coop Project	2/8/16	5/10/16										
☐ ● Requirements Definiton	2/8/16	3/4/16										
Requirements Analysis	2/8/16	2/19/16										
Requirements Elicitation	2/22/16	2/26/16										
Requirements Validation	2/29/16	3/4/16										
 Milestone: Requirements Document Completed 	3/7/16	3/7/16										
∃ ● Study	3/22/16	3/22/16										
Study Spring Framework	3/22/16	3/22/16										
Tomcat Installation	3/22/16	3/22/16										
 Small Test Application 	3/22/16	3/22/16										
⊡	3/7/16	3/25/16										
Database ER Diagram	3/7/16	3/7/16										
UML Diagrams	3/8/16	3/23/16										
UI Design	3/24/16	3/25/16										
Milestone: Design Completed	3/28/16	3/28/16										
☐ ■ Implementation	3/28/16	5/4/16										
Basic Framework Implementation	3/28/16	3/30/16										
Product Catalog	3/31/16	4/6/16										
Login & Membership System	4/7/16	4/12/16										
Milestone: Prototype 1	4/13/16	4/13/16										
Producers	4/13/16	4/14/16										
Selling	4/15/16	4/21/16										
Inventory Management	4/22/16	4/22/16										
Voluntary Activities System	4/25/16	4/27/16										
Milestone: Prototype 2	4/28/16	4/28/16										
Announcement System	4/28/16	4/28/16										
Reports & Graphs	4/29/16	5/2/16										
Member Profile Page	5/3/16	5/4/16										
Milestone: Implementation Completed	5/5/16	5/5/16										
☐ ● Testing & Deployment	5/5/16	5/10/16										
System Testing	5/5/16	5/9/16										
Deployment	5/10/16	5/10/16										

6



